SAS Superstructure

Run date 20-Nov-14

Location: 04-SF-80-13.2/13.9 Time 9:48AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 030

Const Calendar Day: 379 Date:

22-Sep-2010  Wednesday

Inspector Name: Khow, Sanny Title: Transportation Engineer
Inspection Type:  Continuous

Shift Hours:  07:00 AM  17:30 PM Break: 30:00 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved

04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition Sunny

CCO0-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker INM EDWARD MEYER 800 000 000 800 ]
Ironworker APP JOSE CORONA-MORALES 800 000 000 800 ]
Ironworker INM ROBERT RUSSELL 800 000 000 800 ]
Ironworker APP JAKE SPEAKMAN 800 000 000 800 ]
Ironworker APP TODD JACKSON 800 000 000 800 ]
Ironworker GEN DANIEL DUNN 800 000 000 800 ]
Ironworker APP MATTHEW CHAMBERLAIN 800 000 000 800 ]
Ironworker FOR JAMES STURGEON 800 000 000 800 ]
Operator OTH THEODORE ROHR 800 000 000 800 ]
Operator INM STEVE ELKIN 800 000 000 800 ]

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002212 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
000 0.00 000 0.0 []
002131 FORK LIFT TRUCKS No
000 0.00 000 0.0 []

Di ary: Dispute

General Comments 001 O0-FSW-EFA.096

Anchor Bolts tensioning at the base of the tower. -

ABF tensions anchor bolts inside the north shaft.

Measured elongation of the rods.

The average elongations for 3 in anchor rods and 4 in anchor rods are 16 mm and 13 mm respectively.

See Saman S. dairy for details.
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